

Wereham Parish Council – Action Plan 1 April 2023 – 31 March 2024

(Last updated 29 Nov 2023) (Grey is complete)

Action	Need (Who wants it)	Budget	Timescale	Community Engagement	Update
Village Sign Restoration	Paint is weathered and needs redoing.	£450	May 2023	None required as it is about keeping an asset secure for the future.	Complete
Play Area Equipment Painting	Paint is weathered and needs refreshing	£800	June 2023	None required as it is about keeping the asset in good working order.	Due to finalise 8 th July 2023. There has not been time to paint the teenage seating pod and the multigoal is not possible due to height. These are possible Handyman Jobs when needed.
Memorial Garden in Cemetery and Front Hedge line Safety	Parish Council Idea	£10,000 (50/50 NCC) (Final Cost £7k)	Autumn 2023	Safety Issue, memorial garden to be consulted.	NCC PPF Grant Confirmed. Work Completed September 2023. Grant Refund Submitted. NCC Cllr Fund due for some of PC half. Memorial Garden improvements approved, costs/plan to be approved January 2024
Climate Change – Declaration of a Climate Emergency and Parish Action Plan	National Agenda.	To be confirmed.	Autumn 2023	Consultation with the community will be held on G4, Facebook and Website when action plan is drawn up.	Deferred to Autumn. Superseded by Biodiversity Project on the Playing Field

To be published on the Wereham Parish Council Website.

To be reviewed at each Wereham Parish Council meeting.

To be Approved as part of the budgeting process.