

Wereham Parish Council – Action Plan 1 April 2024 – 31 March 2025

(Grey is complete)

| Action | Need (Who wants it) | Budget | Timescale | Community Engagement | Update |
|--|--|--|----------------|---|---|
| Interment Area Improvements | Parish Council Idea | £750 – within Cemetery Budget (Proposed for approval Jan 2024) | 2024/2025 | Memorial garden to be consulted with those who have interments and wider community first. | Budget approved Jan 2024. Consultation 6 months from start until the Council takes next steps. (March to September) Jan 2025 Mtg to approve work to go ahead now 60% approval reached. Will be complete by 31.03.25 |
| Biodiversity Project on the Playing Field | National Agenda. Climate Change. PC and Community engaged. | £5k fully grant funded – Greening our Communities Fund | By August 2024 | Consultation with the community will be held on G4, Facebook, Church, Village Hall Website and PC meetings. | Complete |
| Resurface 10m Section of Pond Pathway | Parish Council idea following felling of Willow Tree | NCC Parish Partnership Fund 202425 Application £1k Cllr Martin Storey for project. | 2024/25 | None required due to Health and Safety Issue | Result from application submitted Dec 2023 in March 2024. Clerk chased Highways for update 05.12.24. Should be complete by 31.03.25. |
| Refurbishment of the Wereham Spring Monument | Parish Council | £2k approx. funded by CIL 80% proposed | Summer 2024 | None required due to routine maintenance required. | Funded by Cil, deadline August 2025. Memorial Cleaning March 2025 with railings to be worked on after. Will be carried over into 2025/26 Projects |

To be published on the Wereham Parish Council Website.

To be reviewed at each Wereham Parish Council meeting.

To be Approved as part of the budgeting process